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PBI Mls # Fee Bearing Milestone Milestone 
Value 

Incremental Milestones  Provisional Milestone  Provisional 
Value 

1 1.1.a.01 Complete Interim Stabilization of SSTs $75,000 AX-101   
 1.1.a.02 Complete Interim Stabilization of SSTs $75,000 U-111   
 1.1.b.01 Complete Interim Stabilization of SSTs $237,500 S-102   
 1.1.b.02 Complete Interim Stabilization of SSTs $237,500 U-107   
 1.1.b.03 Complete Interim Stabilization of SSTs $237,500 S-111   
 1.1.b.04 Complete Interim Stabilization of SSTs $237,500 SX-102   
 1.1.b.05 Complete Interim Stabilization of SSTs $237,500 BY-106   
 1.1.b.06 Complete Interim Stabilization of SSTs $237,500 U-108   
 1.1.b.07 Complete Interim Stabilization of SSTs $237,500 C-103   
 1.1.b.08 Complete Interim Stabilization of SSTs $237,500 S-107   
 1.1.b.09 Complete Interim Stabilization of SSTs $237,500 S-112   
 1.1.b.10 Complete Interim Stabilization of SSTs $237,500 S-101   
 1.1.b.11 Complete Interim Stabilization of SSTs $237,500 SX-101   
 1.1.b.12 Complete Interim Stabilization of SSTs $237,500 A-101   
2 2.1.a Waste Feed Delivery  Complete RPP System Plan   
2 2.1.b Complete AY/AZ/AW Ph. I & AN Upgrades $3,431,274 Complete AY/AZ/AW Phase I & AN Upgrades  

 2.1.b.01    1. Comp. AY/AZ/AW Phase I Construction $857,818 
 2.1.b.02    2. Complete AN Phase 1 Construction $857,819 
 2.1.b.03    3. Receive HVAC Skids $857,818 
2 2.1.c Waste Feed Delivery Support - Implementation 

Plan Milestones                     Note: Provisional fee 
payment per PBI-2.1.c 

$8,620,000    

2 2.1.c.01    1. Complete SY Farm Phase II Upgrades & turn 
over to OPS 

$1,300,000 

 2.1.c.01.a    1.a.  Upgrade SY Pits & turn over to OPS (Earn 
$100K per Pit) 

$700,000 

 2.1.c.02    2. Complete AW Farm Phase II Upgrades & 
turn over to OPS 

$600,000 

 2.1.c.02.a    2.a. Upgrade AW Pits & turn over to OPS (Earn 
$100K per Pit) 

$800,000 

 2.1.c.02.b    2.b. Procure AW HVAC $600,000 
 2.1.c.03    3. Complete Construction of the AZ-101 

Retrieval System & turn over to OPS 
$1,000,000 

 2.1.c.03.a    3.a  Install AZ-101 Transfer Pump $1,000,000 
 2.1.c.04    4. Complete construction of AP to WTP 

Transfer System & turn over to OPS 
$1,000,000 

 2.1.c.04.a    4.a. Fabricate Transfer Pipe $540,000 
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PBI Mls # Fee Bearing Milestone Milestone 
Value 

Incremental Milestones  Provisional Milestone  Provisional 
Value 

 2.1.c.04.b    4.b. Install 3500 linear feet of piping $540,000 
 2.1.c.05    5. Complete AZ-156 building modifications & 

turn over to OPS 
$540,000 

2 2.1.c.06 Waste Feed Delivery Support -TBD pending 
Implementation Plan                                         
Note: Fee projections are estimated, to be 
negotiated 

$9,948,726    

2 2.2 IHLW Storage Capacity  Provide IHLW Storage Capacity 
W-464 

  

2 2.2.a.01  $1,240,000 Fabrication of tubes   
2 2.2.a.02  $200,000 Erection of required stacks   
2 2.2.a.03  $60,000 Modification of FFTF Pit   
2 2.2.b  $3,500,000 Completion of construction   
2 2.3 ILAW Disposal Capacity  Provide ILAW Disposal W-520   
2 2.3.a.01.a  $540,000 Site preparation, road construction, utility relocation  
2 2.3.a.01.b  $460,000 Trench excavation   
2 2.3.a.02  $2,000,000 Completion of construction   
3 3.1.a Retrieve & Close M-45 High Risk SSTs $1,000,000 Retrieve S-112 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.1.b  $1,000,000 Interim Close S-112   
3 3.1.c  $1,000,000 Retrieve S-102 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.1.d  $1,000,000 Interim Close S-102   
3 3.1.e  $500,000 Retrieve C-104 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$400,000 

3 3.2.a Remove Waste/Demonstrate Interim Closure of 
C-106 & Demonstrate Interim Closure of 4 
Additional Low-Risk, Low-Volume Tanks 

$1,000,000 Remove Waste C-106 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 
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PBI Mls # Fee Bearing Milestone Milestone 
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Incremental Milestones  Provisional Milestone  Provisional 
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3 3.2.b  $1,000,000 Interim Closure C-106   
3 3.2.c  $1,000,000 Interim Closure C-201 25% upon completion of construction of 

retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.2.c  $1,000,000 Interim Closure C-202 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.2.c  $1,000,000 Interim Closure C-203 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.2.c  $1,000,000 Interim Closure C-204 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a Interim Close Additional HLW Tanks  Interim Close Tanks Below   
3 3.3.a.01  $1,000,000 Interim Close AX-101 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.02  $1,000,000 Interim Close AX-102 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.03  $1,000,000 Interim Close AX-103 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.04  $1,000,000 Interim Close AX-104 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.05  $1,000,000 Interim Close S-103 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.06  $1,000,000 Interim Close S-105 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 
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3 3.3.a.07  $1,000,000 Interim Close S-106 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.08  $1,000,000 Interim Close TY-101 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.09  $1,000,000 Interim Close TY-102 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.10  $1,000,000 Interim Close TY-103 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.11  $1,000,000 Interim Close TY-104 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.12  $1,000,000 Interim Close TY-105 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.13  $1,000,000 Interim Close TY-106 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.14  $1,000,000 Interim Close U-107 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.15  $1,000,000 Interim Close U-201 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.16  $1,000,000 Interim Close U-202 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 
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3 3.3.a.17  $1,000,000 Interim Close U-203 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.18  $1,000,000 Interim Close U-204 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.19  $1,000,000 Interim Close C-104   

3 3.4.a Interim Close Individual SST Tank Farms $2,000,000 Tank Farm AX & TY   
3 3.5.a Complete Interim Stabilization 244-AR Vault $500,000 Complete Interim Stabilization 244-AR Vault  

4 4.1.a Treat and Disposition TRU and LAW $5,000,000 Treat and Disposition 1,000,000 gallons of TRU and LAW  

4 4.1.a.01    1.  50% upon removal & treatment of the first 
gallon of either TRU sludge or other low-level 
waste 

$2,500,000 

4 4.1.a.02    2.  2.5% per 50,000 gallons of either TRU 
sludge or other low-level waste treated. Earned 
value based upon BBI. 

$2,500,000 

4 4.2.a Retrieve & Consolidate TRU Waste From DSTs  Free up to 2 TRU DST for 
Other Uses  

  

4 4.2.a.01  $1,000,000 SY-102 Retrieval Comp 
Construction 

  

4 4.2.a.02  $1,000,000 AW-103 Retrieval Comp 
Construction 

  

   $72,000,000    

 
 


